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P. O. Box 974
Washington 4, D. C.

25X1A

Subject: Contract Progress Report

Dear Sir:

Attached hereto is a progress report for August on T. O. 2 of the
subject contract. Algo attached is our present completion schedule
and a preliminary concept of the equipment layout.

Please note that the system delivery dates shown as April, May, June
and July 1960 are later than the contract delivery schedule. A formal
request for extention of delivery schedule will be forthcoming. Contract
expenditures to date are within budget as compared to percentage of
completion of work.

Very truly yours,

25X1A

Contract AdininIstrator
HRE /pe

cc: Contracting Officer

Declass Review by NIMA/DOD
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PROGRESS REPORT

W.0, 113 28 August 1959

Introduction

During this reporting period 5 August to 28 August mechanical and electrical
design has progressed on the Reader and Printer. The Control Rack has been
selected and the individual chassis have been assigned functions. Preliminary
design of the control chassis and panels and the interconnection cabling has

gtarted,

The engineering compliment has been selected and organized, mostly from
personnel who worked on the engineering model., An organization chart is

attached to this report.

Design

1. Reader - Mechanical design is 30% complete. Breadboards of an
automatic tape (or film) transport and of a photomultiplier transport

mechanisms have been tested,

Electrical design is 10% complete. Preliminary design of the Reader
(and Printer) electrical circuitry is 90% complete. Package design

of electrical assemblies has started.

2. Printer - Mechanical design is 40% complete. Cassette drawings

have been started.

Electrical design is 10% complete. Much design on the Reader is

applicable to the Printer.

Preliminary design of the electrical system is complete.

3. Electrical Racks - Preliminary design of the electrical racks and
chassis is complete. A preliminary concept of the equipment layout
is shown in Figure 1. Design of the closed circuit T.V. system and
of the control system has been started. This will include the detail
design of electrical racks. This part of the design has been delayed

longest to gain more test data on the engineering model.

Production 25X1A
A new senior engineer on the project, has been placed in charge

of electrical assembly, inspection, and system test. He will form the group

of electronic technicians who will assemble and test the equipments.
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